

Team Members

1. Tasos Venos
2. Manolis Minadakis
3. Alexis Giannoutsos
4. George Douroukas


Roles in this document

1. Tasos Venos (project manager, writer)
2. George Douroukas, Manolis Minadakis, Alexis Giannoutsos (check)

Tools


1. Figures 1,2,3 were done with Visual Paradigm
2. Table 1,2 was done with Word

(a)



Gantt chart

(b)



PERT chart

The implementation of the Project was divided into 20 procedures. More specifically:

- The colored diamonds represent milestones

- There is no critical path, because no matter which path we take, we will always be on the same path.

(This was done because of the inexperience of the team in the group, so we gave relatively large margins to all the processes to be completed)

- The numbers under each box represent the optimistic date completion date and the pessimistic completion date, left and right respectively.

What they state:

(01) A meeting was held with the customer and their requirements for the application were discussed

(02) Design of what the application will look like (003-004) Implementation of databases for books and stores (005-006) Implementation of system administrators and users

(07) User account for adding money and transaction system

(08) Ability to modify personal profile data

(09) Personal list of books that he/she wants to get in the future or that he/she has already got (history)

(10) Following the authors of his choice, other users and stores so that he can see their news

(11) Recommend books of similar interest based on keywords

(12) Ability to rate books and stores

(13) Book lending system

(14) Notification system (if a book is available, expiration of loan, etc.)

(15) System of sanctions

(16) Technical support

(17) System for rapid replenishment of books in short supply

(18) Graphical representation of the application

(19) The customer will test the application for a few days and give feedback on it

(20) Final product after customer testing

(c)

Tasks	Member(s)
Client Meeting	Manolis
Mockup Screen	Alexis
Book Database	Tasos
Store Database	George
Admins	Manolis
Users	Alexis
Money	Tasos
Profile Customization	George
Inventory	Alexis, Manolis
Social	Manolis
Keywords	Tasos
Rate	George
Receive	Alexis
Notifications	Manolis
Punishment	Tasos, Alexis, George, Manolis
Tech Support	Tasos, George
Fulfillment	Alexis, Manolis
GUI	Tasos
Feedback	George
Final Product	Alexis

Table 1: Delegation of work to human resources

Above is the list of tasks that make up the Project and which team members are responsible for their implementation. Where there are one or two members, it means that he/she oversees the project (due to better competence in that part or previous experience) and the others are working on it. Where there are all members, it means that they worked together methodically, dividing the pieces appropriately, to complete it.

(d)

Expenses	Cost
Fee	24,000 €
Purchase of tool licenses	200 €
Workplace rental	1,600 €
Electricity, internet, water	800 €
Risk prevention	50 €
Total cost	26,650 €

Table 2: Estimation of Project Costs

The above is an estimate of the total cost of the project, considering all the costs of the team's work.

More specifically:

- The fee is low due to the minimal experience of the team members.

- Microsoft Office, Mockflow, Visual Paradigm

- Microsoft Paradigm -Microsoft Mockup, Mockup, Mockup, Mockup, Mockup, Mockup, Mockup, Mockup, Mockup, Mockup. All expenses included

- Purchased UPS unit in case of power failure

Clause:

- Delivery before the expected date => +100€/day

- Delivery after the expected date => -100€ / day